Week	Task	Description	
Week 1	Project setup	complete project setup with next js, tailwind, typescript, redux, basic api routes	1
Week 1	landing, contact us, about pages	all static ui pages	1
Week 1	authentication	role base authentication with supabase, protected routes	1
week 1	user profile update	personal, academic info, dreams awards	1
week 1	Dashboard	user dashboard	1
week 2	opportunities	oppportunities for user and could generate milestones	2
week 2	user settings	edit profile, change password, delete account, logout	1
week 2	milestones	all milestones and milestone generation on user side	2
week 3	calendar	calendar complete functionality with slots, and other events related to calendar	2
week 3	notifications	notifications of events using socket	1
week 3	dashboard (admin side)	users, miltestone, oppotunities stats	2
week 4	milestones (admin side)	add, delete, update milestone	1
week 4	users	display, edit, delete users	1
week 4	opportunities (admin side)	add, delete, update opportunites	1
week 4	OpenAi integration	milestone searching and adding using open ai	2