| Week | Task | Description | Value |
|---|---|---|---|
| Week 1 | Project setup | complete project setup with next js, tailwind, typescript, redux, basic  api routes | 1 |
| Week 1 | landing, contact us, about pages | all static ui pages | 1 |
| Week 1 | authentication | role base authentication with supabase, protected routes | 3 |
| week 2 | user profile update | personal, academic info, dreams awards | 2 |
| week 2 | Dashboard | user dashboard | 1 |
| week 2 | opportunities | oppportunities for user and could generate milestones | 2 |
| week 3 | user settings | edit profile, change password, delete account, logout | 1 |
| week 3 | milestones | all milestones and milestone generation on user side | 4 |
| week 4 | calendar | calendar complete functionality with slots, and other events related to calendar | 3 |
| week 4 | notifications | notifications of events using socket | 2 |
| week 5 | dashboard (admin side) | users, miltestone, oppotunities stats | 2 |
| week 5 | milestones (admin side) | add, delete, update milestone | 3 |
| week 6 | users | display, edit, delete users | 2 |
| week 6 | opportunities (admin side) | add, delete, update opportunites | 3 |
| week 7 | OpenAi integration | milestone searching and adding using open ai | 5 |
| week 8 | hosting | hosting on production vercel account and using production accounts for cloudinary, mongodb, supabas | 2 |
| week 8 | testing | | 3 |
| week 9 | testing | | 5 |